CONFIDENTIAL

ANNEX C

(7 August 1996)

WORKPLAN FOR FURTHER PROGRESS ON DECOMMISSIONING ALONGSIDE THE THREE STRANDS

- 1. <u>Enabling legislation</u>: consideration of draft Bills published by both Governments on [] to provide the legislative framework to implement the International Body's report.
- 2. <u>Modalities</u>: consideration of options for, and agreement on outline of, decommissioning scheme, including role of independent commission.
- 3. Other confidence-building measures: consideration of other aspects of the International Body's report which participants may consider relevant.
- 4. Passage of legislation: enactment of enabling legislation.
- 5. <u>Detailed scheme</u>: finalisation of detailed scheme, including any necessary subordinate legislation on amnesty, powers and privileges of commission etc.
- 6. Phasing and sequencing: agreement on:
 - phasing necessary to secure balanced mutual decommissioning; and
 - sequencing, in relation to political negotiations, necessary to lead to 'a progressive pattern of mounting trust and confidence'.
- 7. <u>Independent Commission</u>: establishment by International Agreement of the independent commission, and activation of the relevant order/regulations.

CONFIDENTIAL

- 8. Promulgation of decommissioning scheme and activation of other relevant orders/regulations.
- 9. Other confidence building measures: implementation of mutual confidence-building.
- 10. Actual decommissioning: in the context of an inclusive and dynamic process building trust and confidence as progress is made on the issues.

CONFIDENTIAL

191/205/26953